Nebraska Department of Roads Date: 07.27.2016 Nebraska Department of Roads Date: 07.27.2016
Estimate Summary to Contractor Page: 1lof7 Estimate Summary to Contractor Page: 1lof7
Contract ID: 8857 Vendor ID: 0083 WERNER CONSTRUCTION, INC. Contract ID: 8857 Vendor ID: 0083 WERNER CONSTRUCTION, INC.
Est Number: 0002 Pay Period End Date:  07.23.2016 Est Number: 0002 Pay Period End Date:  (07.23.2016
Contract Location: Total to Date  Prev to Date This Estimate
TAYLOR WEST Estimate Type: PROG Current Contract Amt Total Earnings $376,637.67 $.00 $376,637.67
$2,261,506.70 Stockpiled Materials $.00 $.00 $.00
Contractor: Original Contract Amt Gross Earnings $376,637.67 $.00 $376,637.67
ontractor: Date Lot 12172015 $2,261,506.70 Retainage $.00 $.00 $.00
WERNER CONSTRUCTION, INC. a ed ed' = Escrow Amount $.00 $.00 $.00
129 E 2ND ST . Date EAW"’“ ed- ;i-zz-zgi % Dollar Comp Securities Encmb $.00 $.00 $.00
ate Contract Executed: .05. .
PO BOX 1087 : 17% Net Earnings $376,637.67 $.00 $376,637.67
Date Notice for Work to ]
Begin: 07.11.2016 % Time Comp
HASTINGS NE 68902-1087 g B 139  Liquidated Damages $.00 $.00 $.00
Date Work Actually Began: 07.11.2016 Incentives $.00 $.00 $.00
Phone: Date Project Completion: Disincentives $.00 $.00 $.00
(402)463-4545 Other Contract Adj $.00 $.00 $.00
Appl of Training Adj $.00 $.00 $.00
Escrow Agent: Training Rates Adj $.00 $.00 $.00
Fuel Adj $.00 $.00 $.00
Bituminous Adj
Surety Co: " Adl. :00 :00 :.00
utopa .00 .00 .00
MERCHANTS NATIONAL BONDING, INC. p y J
Gasoline Adj $.00 $.00 $.00
Counties Other Adj $.00 $.00 $.00
Price Adj
Loup i J $.00 $.00 $.00
Substandard Item Adj $.00 $.00 $.00
Project Fed State Highway Begin End Description ) Asphalt Ad]_ $.00 $.00 $.00
Number  Project Number Number Ref Ref Diesel Fuel Adj $.00 $.00 $.00
Post Post Petrol Adj $.00 $.00 $.00
80857 000 STP-91-3(111) 091 38.77 4490 GRAD GDRL BIT Matl Discrepancy Payment Adj $.00 $.00 $.00
Total for Adjustments $.00 $.00 $.00
Payment $376,637.67 $.00 $376,637.67
Project Manager District Engineer
Rudnick, Michael 07.25.2016 Kovar, Mark 07.25.2016
Construction Engineer Controller
Halstead, Kerri 07.25.2016 Burling, Laurie 07.26.2016
Controller
Burling, Laurie 07.26.2016
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Est Number: 0002 Pay Period End Date:  07.23.2016 Est Number: 0002 Pay Period End Date:  (07.23.2016
Prpsl  Proj 1. Contracted 2. Current Prpsl  Proj 1. Contracted 2. Current
Line Nbr Line Nbr Item Code Unit Price 3. To date 4. This Est Line Nbr Line Nbr Item Code Unit Price 3. To date 4. This Est
Item Description Units Qty Amount Item Description Units Qty Amount
GROUP 1 GRADING 0008 0008 L022.11 6.50 714.000 4,641.00
0001 0001 0030.10 9,000.00 1.000 9,000.00 FABRIC SILT FENCE-LOW POROSITY LF 714.000 4,641.00
MOBILIZATION LS 1.000 9,000.00 0.000 0.00
0.500 4,500.00 0.000 0.00
0.500 4500.00  GRouP 1 GRADING Contracted 59,572.25
0002 0002 1033.00 1,750.00 11.600 20,300.00 Current 59,572.25
ROADWAY GRADING STA 11.600 20,300.00 In place 9,092.00
0.000 0.00 This Estimate 9,092.00
0.000 0.00 GROUP 7 GUARDRAIL
0003 0003 1102.00 7.00 1,318.000 9,226.00 0009 0009 0030.70 2,500.00 1.000 2,500.00
REMOVE ASPHALT SURFACE SY 1,318.000 9,226.00 MOBILIZATION LS 1.000 2,500.00
0.000 0.00 0.000 0.00
0.000 0.00 0.000 0.00
0004 0004 7017.00 3.50 1,312.000 4,592.00 0010 0010 7015.00 31.25 1,296.000 40,500.00
REMOVE GUARDRAIL LF 1,312.000 4,592.00 CABLE GUARDRAIL LF 1,296.000 40,500.00
1,312.000 4,592.00 0.000 0.00
1,312.000 4,592.00 0.000 0.00
0005 0005 L006.00 300.00 6.000 1,800.00 0011 0011 7023.00 3,300.00 4.000 13,200.00
COVER CROP SEEDING ACRE 6.000 1,800.00 TERMINAL ANCHORAGE SECTIONS EACH 4.000 13,200.00
0.000 0.00 0.000 0.00
0.000 0.00 0.000 0.00
0006 0006 L019.13 1.95 1,905.000 3.714.75 GROUP 7 GUARDRAIL Contracted 56,200.00
EROSION CONTROL, CLASS 1D sY 1,905.000 3,714.75 Current 56.200.00
0.000 0.00 In place 0.00
0.000 0.00 This Estimate 0.00
0007 0007 L019.20 4.75 1,326.000 6,298.50 GROUP 9 BITUMINOUS
EROSION CONTROL, CLASS 2A SY 1,326.000 6,298.50 0012 0012 0002.55 7.50 960.000 7,200.00
0.000 0.00 OVERLAY BROKEN LINES STA 960.000 7,200.00
0.000 0.00 423.540 3,176.55
423.540 3,176.55
0013 0013 0002.60 8.50 1,920.000 16,320.00
OVERLAY SOLID LINES STA 1,920.000 16,320.00
747.170 6,350.95
747.170 6,350.95
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Est Number: 0002 Pay Period End Date:  07.23.2016 Est Number: 0002 Pay Period End Date:  (07.23.2016
. 1. Contracted 2. Current . 1. Contracted 2. Current
Prpsl  Proj ] Prpsl  Proj ]
Line Nbr Line Nbr Item Code Unit Price 3. To date 4. This Est Line Nbr Line Nbr Item Code Unit Price 3. To date 4. This Est
Item Description Units Qty Amount Item Description Units Qty Amount
0014 0014 0002.76 0.07 85,000.000 5,950.00 0023 0023 4004.50 3.00 9,476.000 28,428.00
PERMANENT PAVEMENT MARKING, PAINT LF 85,000.000 5,950.00 CAST IRON GRATE AND FRAME LB 9,476.000 28,428.00
0.000 0.00 0.000 0.00
0.000 0.00 0.000 0.00
0015 0015 0030.90 130,000.00 1.000 130,000.00 0024 0024 4024.55 135.00 30.000 4,050.00
MOBILIZATION LS 1.000 130,000.00 FLUME SPILLWAY LF 30.000 4,050.00
1.000 130,000.00 0.000 0.00
1.000 130,000.00 0.000 0.00
0016 0016 1020.03 25.00 35.000 875.00 0025 0025 4024.71 3,440.00 4.000 13,760.00
DELINEATOR, TYPE IlI EACH 35.000 875.00 CONCRETE FLUME, TYPE Il EACH 4.000 13,760.00
0.000 0.00 0.000 0.00
0.000 0.00 0.000 0.00
0017 0017 1020.20 40.00 8.000 320.00 0026 0026 4035.00 250.00 1.000 250.00
INSTALL CHEVRONS EACH 8.000 320.00 REMOVE FLARED-END SECTION EACH 1.000 250.00
0.000 0.00 0.000 0.00
0.000 0.00 0.000 0.00
0018 0018 1120.00 900.00 4.000 3,600.00 0027 0027 4105.59 880.00 51.900 45,672.00
REMOVE DISCHARGE STRUCTURE EACH 4.000 3,600.00 CLASS 47B-3000 CONCRETE FOR INLET AND (63 51.900 45,672.00
0.000 0.00 JUNCTION BOX 0.000 0.00
0.000 0.00 0.000 0.00
0019 0019 1121.00 500.00 16.000 8,000.00 0028 0028 4107.07 750.00 0.750 562.50
REMOVE CONCRETE FLUME EACH 16.000 8,000.00 CLASS 47B-3000 CONCRETE FOR CONCRETE CY 0.750 562.50
0.000 0.00 COLLARS 0.000 0.00
0.000 0.00 0.000 0.00
0020 0020 2001.00 17.00 140.000 2,380.00 0029 0029 4155.50 2.00 4,460.000 8,920.00
GRAVEL SURFACE COURSE (63 140.000 2,380.00 REINFORCING STEEL FOR INLET AND LB 4,460.000 8,920.00
0.000 0.00 JUNCTION BOX 0.000 0.00
0.000 0.00 0.000 0.00
0021 0021 2021.00 50.00 10.000 500.00 0030 0030 4157.00 2.00 71.000 142.00
MAILBOX POST EACH 10.000 500.00 REINFORCING STEEL FOR COLLARS LB 71.000 142.00
0.000 0.00 0.000 0.00
0.000 0.00 0.000 0.00
0022 0022 3010.42 36.00 101.000 3,636.00 0031 0031 4360.24 430.00 1.000 430.00
CONCRETE CURB REPAIR LF 101.000 3,636.00 24" METAL FLARED-END SECTION EACH 1.000 430.00
0.000 0.00 0.000 0.00
0.000 0.00 0.000 0.00
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Prpsl  Proj 1. Contracted 2. Current Prpsl  Proj 1. Contracted 2. Current
Line Nbr Line Nbr Item Code Unit Price 3. To date 4. This Est Line Nbr Line Nbr Item Code Unit Price 3. To date 4. This Est
Item Description Units Qty Amount Item Description Units Qty Amount
0032 0052 8022.15 1.25 100.000 125.00 0041 0038 9034.00 4.50 485.000 2,182.50
HYDRATED LIME/WARM MIX ASPHALT FOR EACH 100.000 125.00 PREPARATION OF INTERSECTIONS AND SY 485.000 2,182.50
STATE MAINTENANCE PATCHING 0.000 0.00 DRIVEWAYS 0.000 0.00
0.000 0.00 0.000 0.00
0033 0032 8022.20 1.25 25,000.000 31,250.00 0042 0039 9053.00 2.00 22,010.000 44,020.00
HYDRATED LIME/WARM MIX ASPHALT EACH 25,000.000 31,250.00 TACK COAT GAL 22,010.000 44,020.00
1,993.830 2,492.29 2,198.000 4,396.00
1,993.830 2,492.29 2,198.000 4,396.00
0034 0053 9002.10 33.28 100.000 3,328.00 0043 0040 9111.00 30.00 136.000 4,080.00
ASPHALTIC CONCRETE FOR STATE TON 100.000 3,328.00 WATER MGAL 136.000 4,080.00
MAINTENANCE PATCHING, TYPE SPR 0.000 0.00 0.000 0.00
0.000 0.00 0.000 0.00
0035 0033 9005.75 33.28 24,600.000 818,688.00 0044 0041 9170.00 68.00 573.950 39,028.60
ASPHALTIC CONCRETE, TYPE SPR TON 24,600.000 818,688.00 EARTH SHOULDER CONSTRUCTION STA 573.950 39,028.60
1,993.830 66,354.66 0.000 0.00
1,993.830 66,354.66 0.000 0.00
0036 0034 9009.00 5.00 4,354.000 21,770.00 0045 0042 9179.23 500.00 312.098 156,049.00
PLACEMENT OF ASPHALTIC CONCRETE FOR SY 4,354.000 21,770.00 COLD MILLING, CLASS 3 STA 312.098 156,049.00
DRIVEWAYS AND INTERSECTIONS 0.000 0.00 182.474 91,237.00
0.000 0.00 182.474 91,237.00
0037 0035 9010.50 43.28 400.000 17,312.00 0046 0043 9179.35 5.00 3,869.000 19,345.00
ASPHALTIC CONCRETE FOR PATCHING, TYPE TON 400.000 17,312.00 COLD MILLING, CLASS 5 Sy 3,869.000 19,345.00
SPR 0.000 0.00 2,009.000 10,045.00
0.000 0.00 2,009.000 10,045.00
0038 0054 9020.95 471.00 3.400 1,601.40 0047 0044 9179.43 800.00 27.989 22,391.20
PERFORMANCE GRADED BINDER (64-34) FOR TON 3.400 1,601.40 COLD MILLING, CLASS 3 STA 27.989 22,391.20
STATE MAINTENANCE PATCHING 0.000 0.00 16.230 12,984.00
0.000 0.00 TYPEA 16.230 12,984.00
0039 0036 9021.13 471.00 850.000 400,350.00 0048 0045 9185.85 10.00 618.000 6,180.00
PERFORMANCE GRADED BINDER (64-34) TON 850.000 400,350.00 RUMBLE STRIPS, ASPHALT 8" STA 618.000 6,180.00
65.662 30,926.80 0.000 0.00
65.662 30,926.80 0.000 0.00
0040 0037 9030.00 3.50 8,521.000 29,823.50 0049 0055 9300.37 1.00 170.000 170.00
CONSTRUCTING ASPHALTIC CONCRETE CURB LF 8,521.000 29,823.50 RAP INCENTIVE PAYMENT FOR STATE EACH 170.000 170.00
0.000 0.00 MAINTENANCE PATCHING 0.000 0.00
0.000 0.00 0.000 0.00
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Est Number: 0002 Pay Period End Date:  07.23.2016 Est Number: 0002 Pay Period End Date:  (07.23.2016
Prpsl  Proj 1. Contracted 2. Current Prpsl  Proj 1. Contracted 2. Current
Line Nbr Line Nbr Item Code Unit Price 3. To date 4. This Est Line Nbr Line Nbr Item Code Unit Price 3. To date 4. This Est
Item Description Units Qty Amount Item Description Units Qty Amount
0050 0046 9300.38 1.00 42,500.000 42,500.00 0057 0057 0001.10 2.00 625.000 1,250.00
RAP INCENTIVE PAYMENT EACH 42,500.000 42,500.00 BARRICADE, TYPE Il BDAY 625.000 1,250.00
2,691.670 2,691.67 114.000 228.00
2,691.670 2,691.67 114.000 228.00
0051 0047 9300.52 3,000.00 1.000 3,000.00 0058 0058 0001.75 0.50 1,680.000 840.00
ASPHALT PAVEMENT SMOOTHNESS TESTING LS 1.000 3,000.00 TEMPORARY SIGN DAY EACH 1,680.000 840.00
/D 0.000 0.00 36.000 18.00
0.000 0.00 36.000 18.00
0052 0048 L001.02 1,500.00 6.000 9,000.00 0059 0059 0001.90 0.75 8,125.000 6,093.75
SEEDING, TYPE B ACRE 6.000 9,000.00  SIGN DAY EACH 8,125.000 6,093.75
0.000 0.00 941.000 705.75
0.000 0.00 941.000 705.75
0053 0049 L032.75 250.00 12.000 3,000.00 0060 0060 0003.10 250.00 140.000 35,000.00
MULCH TON 12.000 3,000.00 FLAGGING DAY 140.000 35,000.00
0.000 0.00 14.000 3,500.00
0.000 0.00 14.000 3,500.00
0054 0050 P300.15 84.00 12.000 1,008.00 0061 0061 0003.20 350.00 50.000 17,500.00
15" CULVERT PIPE, TYPE 3,4 OR 5 LF 12.000 1,008.00 FURNISHING AND OPERATING PILOT VEHICLE DAY 50.000 17,500.00
0.000 0.00 6.000 2,100.00
0.000 0.00 6.000 2,100.00
0055 0051 P402.15 74.00 847.000 62,678.00 0062 0062 0030.00 10,000.00 1.000 10,000.00
15" CULVERT PIPE, TYPE 3,45 OR 6 LF 847.000 62,678.00 MOBILIZATION LS 1.000 10,000.00
0.000 0.00 0.000 0.00
0.000 0.00 0.000 0.00
GROUP 9 BITUMINOUS Contracted 2,019,875.70 0063 0063 9110.01 50.00 65.000 3,250.00
Current 2019,875.70 RENTAL OF LOADER, FULLY OPERATED HOUR 65.000 3,250.00
In place 360,654.92 0.000 0.00
This Estimate 360,654.92 0.000 0.00
GROUP 10 GENERAL 0064 0064 9110.02 50.00 50.000 2,500.00
0056 0056 0001.08 0.50 8,400.000 4,200.00 RENTAL OF MOTOR GRADER, FULLY HOUR 50.000 2,500.00
BARRICADE, TYPE II BDAY 8,400.000 420000 OPERATED 0.000 0.00
678.000 339.00 0.000 0.00
678.000 339.00 0065 0065 9110.03 50.00 65.000 3,250.00
RENTAL OF DUMP TRUCK, FULLY OPERATED HOUR 65.000 3,250.00
0.000 0.00
0.000 0.00
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0066 0066 9110.07 150.00 65.000 9,750.00
RENTAL OF SKID LOADER, FULLY OPERATED HOUR 65.000 9,750.00
0.000 0.00
0.000 0.00
0067 0067 9110.27 125.00 15.000 1,875.00
RENTAL OF CRAWLER MOUNTED HYDRAULIC HOUR 15.000 1,875.00
EXCAVATOR, FULLY OPERATED 0.000 0.00
0.000 0.00
0068 0068 L022.75 6.50 600.000 3,900.00
TEMPORARY SILT CHECK LF 600.000 3,900.00
0.000 0.00
0.000 0.00
0069 0069 L022.90 6.50 800.000 5,200.00
TEMPORARY SILT FENCE LF 800.000 5,200.00
0.000 0.00
0.000 0.00
0070 0070 L032.70 250.00 3.000 750.00
TEMPORARY MULCH TON 3.000 750.00
0.000 0.00
0.000 0.00
0071 0071 L860.24 1,750.00 10.000 17,500.00
STORM EVENT RESTORATION - INCENTIVE EACH 10.000 17,500.00
0.000 0.00
0.000 0.00
0072 0072 L860.50 3,000.00 1.000 3,000.00
ENVIRONMENTAL COMMITMENTS - LS 1.000 3,000.00
CONTRACTOR COMPLIANCE 0.000 0.00
0.000 0.00
GROUP 10 GENERAL Contracted 125,858.75
Current 125,858.75
In place 6,890.75
This Estimate 6,890.75
Totals for contract Contracted 2,261,506.70
Current 2,261,506.70
In place 376,637.67

This Estimate

376,637.67






